

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

R&B Department – Krishna District - "Extension of Machilipatnam Bye pass road from three pillar center (Km 63 of NH 9) to meet NH 214 A and Construction of bridges across i.e., Bandar Canal at KM 2/8, Sivaganga Drain at KM 3/2 and Lankapalli Drain at KM 3/5 in the alignment"- Revised Administrative sanction - Accorded - Orders – Issued.

TRANSPORT, ROADS AND BUILDINGS (R.VI) DEPARTMENT

G.O.Rt.No. 1259

Dated:06-11-2012.
Read the following:-

1. G.O.Rt.No.566, T R&B (R.VI) Department Dated.16.04.2011
2. From the ENC (R&B) State Roads, Lr.No.019745/DEE 1/AEE 1/2011, Dt.8.12.2011

-X-X-X-X-X-

ORDER:

In the G.O. 1st read above, Government have accorded administrative sanction for an amount of Rs.5.00 Crores for the work "Extension of Machilipatnam Bye pass road from Three Piller Center to meet NH 214 A at 95/2"

2. In the reference 2nd read above, the Engineer-in-Chief (R&B) State Roads Hyderabad has stated among other things has requested to accord revised administrative sanction for an amount of Rs.990.00 Lakhs for the work "Extension of Machilipatnam Bye pass road from three Pillar Center to meet NH 214 A at 95/2 and Construction of 3 bridges across i.e., Bandar Canal at KM 2/8, Sivaganga Drain at KM 3/2 and Lankapalli Drain at KM 3/5 in the alignment, in Krishna District" under Plan and also requested to communicate orders for entrustment of the 3 bridge works to the subsisting contractor, as supplemental @ the quoted rates if it is less than estimated rate and incase it is more, then at the estimated rates.

3. Government after careful examination of the matter, hereby accord revised administrative sanction for an amount of Rs. 990.00 Lakhs (Rupees nine hundred and ninety lakhs only) as against original administrative sanction of Rs.500.00 Lakhs for the work "Extension of Machilipatnam Bye pass road from three pillar center (Km 63 of NH 9) to meet NH 214 A and Construction of bridges across i.e., Bandar Canal at KM 2/8, Sivaganga Drain at KM 3/2 and Lankapalli Drain at KM 3/5 in the alignment, in Krishna District duly entrusting the (3) bridge works to the subsisting contractor as supplemental.

4. The expenditure sanctioned in Para (3) above shall be debited to the Head of Account: 5054 – C.O.L on Roads & Bridges, 04 – District and Other Roads, MH – 800 – Other Expenditure, GH-11 – Normal State Plan, SH (07) – Major District Roads, 530 – Major Works, 531 – Other Expenditure.

5. The Engineer-in-Chief (R&B), State Roads, Hyderabad, shall take necessary action accordingly.

6. This order issues with the concurrence of Finance (Expr.PW) Dept. vide their U.O.No.28700/1288/A2/Exp.pw/2012, dated:01.11.2012.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

S.P.SINGH,
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Engineer-in-chief (R&B), State Roads, Hyderabad.
The Accountant General, Andhra Pradesh, Hyderabad.

Copy to:

The Finance (Exp.PW) Department.
The OSD to Minister for Roads & Buildings.
The P.S. to the Principal Secretary to CM
The P.S. to the Principal Secretary to Government, (R&B).
SF/SC.

//FORWARDED BY ORDER//

SECTION OFFICER